
Progress Report    1/1/16-5/31/16

Project #15-1048, Camano Is State Park Tidal Marsh Feasibility

Submitted by Steve Hinton on 06/06/2016 Accepted by Marc Duboiski on 06/07/2016

CONTACTS

Steve Hinton

shinton@skagitcoop.org
Project Contact:Skagit River Sys CooperativePrimary Sponsor:

Eric Mickelson

emickelson@skagitcoop.org
Alt Project Contact:Lead Entity: Island County LE

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 07/31/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $152,046.00 $152,046.00(0%) (70%) (70%)

Salmon Federal Projects: $0.00 $33,050.00 $33,050.00(0%) (15%) (15%)

Salmon State Projects: $185,096.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $32,664.00 $32,664.00 $32,664.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$217,760.00 $217,760.00 $217,760.00

$0.00 

$185,096.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

Organized project elements and met with Parks and 

other stakeholders to begin developing timeline and 

scopes of work

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. RFP for Public Outreach, securing match, begin 

cultural work. RFP development fo engineering

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 04/01/2016 Topography, sediment 

cores, wetlands, utilities, 

and infrastructure 

surveys.

X 07/30/2016 Delay in getting contract 

completed

RFP Complete/Consultant Hired 04/30/2016 Public 

Outreach/Facilitation

X 07/30/2016 Delay in getting contract 

completed

Progress Report Submitted 06/30/2016 X

Cultural Resources Complete 06/30/2016

RFP Complete/Consultant Hired 06/30/2016 Coastal Engineer

Annual Project Billing 07/31/2016

Applied for Permits 09/01/2016 Permitting agencies will 

be consulted during 

feasibility process.

Draft Design to RCO 10/31/2016 Draft feasibility with 

check in stages of 

assessment

Progress Report Submitted 12/31/2016

Final Design to RCO 06/30/2017 Final Conceptual 

Design, as described in 

RCO-SRFB Manual #18, 

Appendix D-1.

Agreement End Date 07/31/2017

Final Report in PRISM 09/30/2017

Final Billing to RCO 09/30/2017
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